PROJECT
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August 15, 2014

Charles David Abshire

EPA Project Coordinator

United States Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202

RE: Request for Schedule Extension — Phase Two Remedial Design/Remedial Action Work Plans
United States of America and State of Texas v. Alcoa Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX

Dear David:

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent
Decree (CD) for Remedial Design/Remedial Action (RD/RA) at the Malone Service Company
Superfund Site in Texas City, TX, this letter is to request and confirm the 60 day schedule extension
for submittal of the draft Phase Two RD/RA Work Plans that you verbally granted during the Phase
Two Basis of Design meeting on July 9, 2014. This request is required to due to issues encountered
during the rehabilitation of the injection wells and the additional water management design work
being completed by the MCP. The draft Phase Two RD/RA Work Plans were originally due August
21, 2014 and will be submitted no later than October 20, 2013.

Should you have any questions, please call me at 919-539-1928.

Very Truly Yours,
Rob Piniewski

Robert Piniewski
Project Coordinator

cc: Marilyn Long — TCEQ
Malone Cooperating Parties
Steve Jawetz, Common Counsel
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